
DATE: January 26, 2011

TOPIC: Gulfco Marine Maintenance Superfund Site

ACTION REQUIRED: None ‐ update on site progress

CURRENT STATUS:

• Tank removal in progress – field work original 
completion by 1/27/2011.

• All tanks have been removed from site, however, 
contaminated soil found below several tanks; 
visually stained soil zone at 2½‐ft to 5‐ft below 
Tank #6 extending at least 10‐feet to the west; 
samples collected to ID contaminants and 
determine response.

• Removal public comment period 1/10/11 to 
2/8/2011; post card mail‐out & newspapers 
notices published 1/6/2011 & 1/8/2011 – no 
comments received to date.

• PRP is preparing draft RI & BERA Reports – both 
due by 2/7/2011.
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DRAFT/PREDECISIONAL ACTIONS NEEDED:

• Complete tank removal.
• Place institutional controls to prevent water 

wells & residential land use, and require 
vapor intrusion mitigation in any future 
commercial/industrial buildings; heavy 
industrial/waterfront zoning in place.

• Create O&M Plan (including ground water 
monitoring and cap inspection/repair).

• Repair cap over former impoundments as 
part of O&M Plan.

• Use existing monitoring wells for ground 
water monitoring.

• Assess ground water plume containment in 
5‐year reviews; complete additional ground 
water control/containment actions if 
ground water plume migrates.



ACHIEVING CONSTRUCTION COMPLETION IN 2011:

• Proposed Plan complete 6/6/2011.
• 60‐Day Public Comment Period 6/26/2011 to 

8/24/2011.
• Issue Record of Decision 9/15/2011.
• Construction completion date 9/19/2011:
• Uses accelerated FS Report schedule compared to 

schedule in the UAO for the FS Report (about 3 
month gain); conference call with PRPs on 
1/21/2011, initial responses:
– Dow:  would be very happy to work cooperatively 

with EPA to get this done as expeditiously as 
possible;

– Parker: accelerating to the end of the project 
makes sense; shortening the overall project length 
usually saves money; and wants to advance this 
idea if we are all on the same footing and have 
confidence in the steps forward.

• Schedule includes a 60‐day public comment 
period; if a 30‐day extension is not requested, 
then Construction Completion will move forward 
one month.



ENFORCEMENT SENSITIVE

PRE‐DECISIONAL

Enforcement Activities:

‐ Enforcement Assessment will 
follow RD/RA guidance for SNL for 
post‐ROD activities and cost 
recovery

‐ PRP Search Update will review 
smaller parties for liability based 
on RI/FS Data
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